FIELD CHANGE REQUEST (FCR) FORM

Project Name: _Arkema Project Area — PDI Phase 1 Project No.: _CF167
Client: _LSS/Retia USA Request No.:_FCR-06
To: _Madi Novak, EPA Date: _July 26, 2021

Field Change Request Title: _Move RB-27 Approximately 20 ft East Due to Safety Concerns

Description:

The target location for boring RH-27 is in an area of large concrete debris on a steep slope (see
photos below). The target location cannot be safety accessed due to the large concrete debris and
the steep slope near the boring location. In addition, the slope angle becomes steeper just upslope
of the target boring location. Sampling at the target location would be unsafe because several
pieces of large concrete would need to be shifted to access the underlying soil, which could
undermine the slope.
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Recommended Change:

Boring RH-27 will be moved 20 ft to the east (downslope) so it can be safely advanced. The data
quality objectives (DQOs) for the riverbank borings are to delineate Portland Harbor
contaminants of concern in riverbank soil in support of remedial design. Shifting the boring 20 ft
east will meet the intended DQOs and will significantly reduce safety hazards for the field crew.
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